




Summary Report

01/01/2020 ÷ 12/31/2020

TOTAL HOURS: 196:00:21



PROJECT	DURATION
SOS1920-10	196:00:21



TIME ENTRY	DURATION
#14 D03 AJJ	40:33:00
#18 Entregable D03	23:18:00
#10 Issue D01 by AJJS	21:38:40
#13 Entregable D02 AJJ	16:48:47
#11 F04/D01	12:43:57
D3	10:31:46
#9 Creaci-n de una API REST	10:28:01
D03 B	9:41:05
D03	9:10:55
Getting ready F03	7:28:57
D02	6:38:00
D2	5:38:10
D03 B Integracion APIs	5:20:00
Getting ready F02	4:28:14
Other time entries	11:32:49

● SOS1920-10	196:00:21
#1 Tarea AJJS	0:02:10
#10 Issue D01 by AJJS	21:38:40
#11 F04/D01	12:43:57
#13 Entregable D02 AJJ	16:48:47
#14 D03 AJJ	40:33:00
#18 Entregable D03	23:18:00
#2 L02	0:01:41
#4 Creaci�n de Servidor para F02	3:25:13
#6 F02_juanma	3:07:36
#7 L06 y L07	4:16:18
#9 Creaci�n de una API REST	10:28:01
D02	6:38:00
D03	9:10:55
D03 B	9:41:05
D03 B Integracion APIs	5:20:00
D2	5:38:10

PROJECT - TIME ENTRY

DURATION

D3	10:31:46
Getting ready F02	4:28:14
Getting ready F03	7:28:57
Issue JVR	0:35:56
Without description	0:03:55